
CHANGE ORDER
CHANGE ORDER NO.

DATE

PRICE HELD UNTIL

JOB AND CLIENT ORIGINAL CONTRACT

Signed

Amount

Completion date

WHAT IS CHANGING

WHY IT IS CHANGING

PRICING

LINE QUANTITY RATE AMOUNT

Materials, waste included

Labor hours at the burdened rate

Subcontractor

Equipment or disposal

Permit or inspection fee

Overhead recovery on the added hours

Subtotal

Markup

CHANGE ORDER PRICE

EFFECT ON THE CONTRACT AND THE SCHEDULE

Original contract amount

Net of earlier change orders

This change order

NEW CONTRACT AMOUNT

Days added (work, lead time, inspections)

New completion date

TERMS

The work in this change order is not authorized and does not begin until both parties have signed below.

All other terms of the original contract stay the same and in full force.

ACCEPTANCE

Signing below approves this change, its price and its effect on the schedule.

Client signature and date Contractor signature and date

YOUR LOGO
(place your logo over this box)


	Change Order

